

# WHAT HAPPENS WHEN

## Timeline

Here's our handy guide for what you can expect to happen along the way, with thanks to smarter BATHROOMS+. Of course times may vary for your individual renovation project, so this is only a guide.

### PROJECT START

(BASED ON A 3X3 BATHROOM)

#### DAYS

1	Job start. Meet with client, designer & supervisor
1	Protect house, position skip & set up cutting area
1	Receive & check all product
1	Start demolition after client approves protective works
1	Building works 1 - initial structural alterations
1	Plumbing rough in
1	Electrical rough in
1	Building works 2 - fix floors, noggins & get ready for plaster
2	Plaster walls and ceilings with water resistant board
2	Sand plaster & waterproof
1	Fit cabinetry
5	Tile set out meeting with client, designer and tiler
1	Tile work including grouting and clean
1	Fit stone to vanity & check measure screen
1	Plumbing fit off
1	Electrical fit off
1	Building work 3 - accessories, door stops etc
1	Silicone to control joints, bench and sanitary ware
3	Fit shower screen, protection up, site clean, remove skip. Supervisor final inspection of all works.
1	Client inspection with supervisor and job sign off

Find inspiration at  
[www.reece.com.au/bathrooms](http://www.reece.com.au/bathrooms)